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Oﬂice Memowmd%m e UNITED STATES GOVERNMENT

TO . Chief, Procurement and Supply Office DATE: S January 1953
FROM : Chief, Real Estate & Constructlon Division

SUBJECT: Activity Report from 1 January 1953 to date.

l, Four acres of land st _for Commo - (a) Tem-

porary connections made whereby D, C. Government furnishes power
in sccordance with orel arrangements, D. Cs Corporation Counsel
is drafting formsl agreement for power. (b) Construction is com-
plete with exception of internal wiring. (c¢) Executed use permit
unclassified and forwarded on 5 Jan. to Director for signature.
(@) Security fence and road improvements pending.

2 Construction
complete 1 exception ol intern nge rower has been ordered

and will be connected upon completion of wiring, (Procurement
Division contract)

25X 1A12 3, Ixplosive Storage in Washington Area for Supply Division, PSO -
H sgrees to provide a smwall amount
of storage space, Memcrandum forwarded to Chief, Supply Division
dated 7 January 1953.

Lo FElght additlonal dependent houses for _-. We have
25X1C4e agreed to reimburse llin the amount of $152,000. in eccordance
: with their smended contrasct to provide a second group of eight
houses. Proportionate share of cost on all utili and site
development will be received and cocrdinated with immedistely,

25X1C4a 5« Fxtension ofFfor use as office
space by ectivities of NEA/DD/P - Staff study pending epprovel of

PRG.

6. Installation of vault in I&S, F Estimate of
$2500, from GSA is considered high. representative instructed

to reduce requirements and obtain e new estimate. New estimate
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pernding receipt, cEE———

7. Lease of 30 houses and Bachelor Officer Qusrters for [
Representative to depsrt on or sbout 26 January 1953 to negotiate
leases.

— 8. Purchase of land in_ EE presenting request to PRC
for approval,

~ 9+ Acquisition of warehouse space ix:_ for Supply
Division, PSO - Checked with GSA, N. Y., as well as the owner of

the building concerning the progress of contemplated construction
works Owner is awalting OK from GSA to proceed with the work. GSA

is forwarding same this week, .
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10, Metropolitan Area Warehouses - Study of requirements for
metropoliten aree warehouses with Supply Division pontinuing.

12, Desk space for Personnel Procurement
Space has been obtained and Personnel Procurement Division hss
been notified.

Fending reply from GSAe

14. Acquisition of additiond office space at B i VE
Div. - Details received from field and final asction is being teken.

15, Acquisition of 5,000 sg. ft, of werehouse ard specisl storage
fecilities in Metropoliten Aree for SR Divigion ~ Conference held
wit to arrange for inspection of possible space at
Arrengements for inspectlon are pending.

(Construction report on pege 3 atimehed)—ro o ey m @
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CONSTRUCTION:

l.  Proj oct-- Letter received from contractor for erection
of antenna fleld indicating insbility to furnish Peformance and
Payment Bonds being investigated, Meeting held on 7 January in
regard to furnishing power ah resulted in the power company
agreeing to give further consideration to construction of power lines
at its expense and a promise that finel determination will be made
next week, All temporery buildings required on both sites have been
completed, Excavation and footings in progress at - Excava~
tion in progress at

2, Proj ect- Pending receipt of information from the Field
regarding construction estimates being requested by WH Division. .

and specifications continuing in 8 sion (approximately 80% com~

plete). Request being made to GSA, Regional 0ffice, to expedite re-
port of soil test in connection with sewage disposal,

Le Project I Chief, PSO; representative of the Office of
Generel Counsel; and representative of this Division are meeting today
with the ownert's representative regarding negotiation of lease., Repre-
sentative of the IS 1o <150 attonding this
mesting which is being held |

5. Project| I ciein for extre compensation (§22,400.40)
for ground preparation of air strip jump area investigation completed,
and bagis for negotiations determined. Site 2 complete with the ex-
ception of remaining clean~-up items, Office of Training will award a
"meintenance type contract” for stesm line connhections from existing
steam distribution system to existing mess hall heating system. One
pump, value of $457. now included in our list of surplus material
has been made aveilable in this connection. Contract has not been
forwarded to Finance pending signature of General Counsel, Progress
is continuing and completion of remaining items of work is scheduled
for 26 January.

6. Proj ect-- Staff study prepared by WE has been reviewed
prior to submission to PRC. (Approximately $400,000. plus $80,000,
Contingency estimate for construction and utilities,)

7. Supply Bgse, - Division representative scheduled for de-
parture 14 Januery 1953.

8, Still pending receipt of estimate on cost
of construction of sewage work.
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